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July 14,2012

Mr. Philip Allen (6SF-AP)

Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

Dear Phil:

Attached please find a summary Progress Report for June 2012. This report was prepared
on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou
Superfund Site in Deer Park, TX. Should you have any questions, please call me at 919-
539-1928 or e-mail me at bobp@projectnavigator.com.

Sincerely,

o] B Pincenotsc

Robert Piniewski
Project Coordinator

Attachment

cc: April Palmie - TCEQ
Jessica White - NOAA
Barry Forsythe — US Fish and Wildlife Service
Patrick Bayou Joint Defense Group

10497 TOWN AND COUNTRY WAY, SUITE 830, HOUSTON, TX 77024
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Monthly Progress Report for June 2012
Submitted July 14, 2012
Patrick Bayou Superfund Site

Deer Park, Texas
|

The Administrative Settlement Agreement and Order on Consent (AOC) for the
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site
(Site) in Deer Park, Texas was entered on January 31, 2006. The Respondents include
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP. The
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the
work.

A. Summary of Work Performed — June 2012

The JDG, Project Navigator, and AnchorQEA (Anchor), completed work on the
following tasks:

e Evaluation of the results of field sampling efforts in support of the Baseline
Ecological Risk Assessment (BERA) Work Plan.

e Evaluation of the results of the field sampling efforts in support of the Human
Health Risk Assessment (HHRA) Work Plan

e Preparation of Remedial Alternatives Memorandum (RAM)

B. Summary of Agency Communication

The written communication between the JDG and EPA subsequent to the filing of the
AOC is summarized in the attached Table 1.

C. Summary of Sampling Results

None this reporting period.

D. Problems, Delays and Solutions

None this reporting period.
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E. Projected Work for Next 2 Reporting Periods —July and August 2012

The JDG, PNL and AnchorQEA expect to complete the following tasks in July and
August 2012:

e Submittal of BERA Report

e Submittal of BHHRA Report
e Submittal of Remedial Alternatives Memorandum (RAM)

E. Schedule

The overall RI/FS project schedule in Gantt chart format was updated in the Final
General RI/FS Work Plan. That schedule will serve as the baseline schedule for the
RI/FS. The schedule has been updated and is attached.

Prepared by:
Robert Piniewski
Project Coordinator
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JDG
Submittal
Date

2/24/06

2/28/06

3/1/06
4/28/06

6/7/06

6/27/06
8/2/06
8/17/06

8/17/06

9/27/06

10/26/06

10/31/06

12/14/06

JDG
Communication Summary

AOC Required Notifications

Payment of Past Costs

Financial Assurance

Draft Preliminary Site Characterization
Report (PSCR)

Approach to RI/FS Work

Draft Work Package | Work Plan
Response to Comments on PSCR
Draft General Rl Work Plan

Draft Work Package 2 Work Plan

Response to Agency Comments on
Work Package 2 Work Plan

Submittal of Laboratory Qualifications
and QA Manual(s)

Deviations from WP2 Work Plan

Deviation from WP1 Work Plan

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

None

6/12/06

None
6/15/06

6/7/06

7/7/06
9/22/06
9/21/06

9/21/06
9/27/06
None

11/02/06

3/1/07

EPA
Communication Summary

N/A

Notice of end of public comment period on
cost recovery actions

Agency comments received on Draft PSCR

EPA approved Adaptive Management
Strategy for RI/FS

EPA approved Work Package | Work Plan
EPA approved PSCR

Agency comments on Draft General Rl Work
Plan

Agency comments on Draft General Rl Work
Plan

EPA approval of Work Package 2 Work Plan

Verbal approval from EPA on Nov. 2, 2006.

Verbally approved by EPA at Site Status
Meeting

Notes

ID Project Coordinator and RI/FS
Contractor, Certificates of Insurance
and Anchor Quality Management
Plan

RI/FS will utilize Adaptive
Management and a phased approach

JDG response to comments focused
on field work related comments only

Minor deviations that occurred during
the recent implementation of Work
Package 2
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JDG
Submittal
Date

1/9/07

1/9/07

2/16/07
4/5/07

4/25/07

5/11/07

6/13/07

6/13/07

4/2/08

7/11/08

7/24/08

7/29/08

JDG
Communication Summary
Response to Agency Comments on
General Rl Work Plan and Work
Package 2 Work Plan

Final General Rl Work Plan and Work
Package 2 Work Plan

Draft WP 1 technical memorandums
Submit Work Package 2 Data Report

Response to second set of regulatory
comments on General Rl Work Plan and
Work Package 2 Work Plan

Submit Draft Supplemental Rl Work
Plan

Submit Response to Comments on Draft
WP 1 technical memorandums

Submit Response to Comments on
Supplemental RI Work Plan

Submit draft Selection of Contaminants
of Potential Concern for Ecological Risk
Assessment

Draft Response to Comments on COPC
Report

Technical Memo — Sediment Toxicity
and COPC Selection

Agreements and Action Items — July 16,
2008 Tech Group Meeting

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

None
Required
02/28/07

3/20 - 3/23/07
None

None
Required

7/8/07
None

Required
6/15/07

6/3/08

Various
Various

None
Required

EPA
Communication Summary

Summarized previous agreements with EPA
on Work Plans which had already been
approved by EPA

EPA comments received February 28, 2007

Notes

EPA comments received March 20-23, 2007

Summarized previous agreements with EPA
on Work Plans which had already been
approved by EPA

EPA comments received July, 8, 2007
Additional EPA comments post-response

EPA approval for Supplemental Rl Work Plan
received July 15, 2007

EPA comments received June 3, 2008

EPA comments received.
EPA comments received

Summarized in 3/12/09 Submittal — Summary
of Agreements - Patrick Bayou Technical
Workgroup
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JDG
Submittal
Date

9/23/08

10/30/08

10/30/08

11/11/08

11/18/08

2/18/09

3/12/09

3/12/09

4/14/09

5/29/09

6/4/09

JDG
Communication Summary

Agreements and Action ltems —
September 23, 2008 Tech Group
Meeting

Draft Mixing Zone Evaluation Work
Plan

COPC Selection Amendment Report

Agreements and Action Items —
November 6, 2008 Tech Group Meeting

Response to Comments on Mixing Zone
Evaluation Work Plan

Agreements and Action Items —
February 12, 2009 Tech Group Meeting

Summary of Agreements - Patrick
Bayou Technical Workgroup

Final Response to Comments on the
Contaminants of Potential Concern
(COPC) Report

April 8, 2009 Conference Call Notes —
Acute/Chronic Ratios — Sediment
Toxicity Testing

Adaptive Management Strategy and
Patrick Bayou RI/FS Phases

Draft Sediment Transport Model Report

Table 1
Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA EPA Notes
Date Communication Summary
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
various EPA comments received and addressed on
11/18/09
04/27/09 Final comments from EPA received April 27,
2009.
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
11/18/08 Verbal Approval from EPA to proceed on
11/18/09.
None Summarized in 3/12/09 Submittal — Summary
Required of Agreements - Patrick Bayou Technical
Workgroup
7/19/09 Approved by EPA.
7/16/09 Approved by EPA.
None Technical discussion only, no further action.
Required
7/16/09 Approved by EPA.
Pending Comments received on 8/3/09.
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JDG
Submittal
Date

6/15/09

9/24/09

6/10/10

9/24/10

3/16/11

3/23/11

3/28/11

4/7/2011

5/27/11

6/3/11

6/14/11

JDG
Communication Summary

Draft Mixing Zone Layer Study

Draft Sediment and Surface Water
Sampling Plan

Sediment and Surface Water COPC
Delineation Data Report

Draft Baseline Ecological Risk
Assessment Work Plan

Response to Agency Comments on Draft
BERA Work Plan

Provide site data as requested by Phil
Turner/EPA and Linda Broach TCEQ

Draft Human Health Risk Assessment
Work Plan

Draft Upstream Characterization Work
Plan

Final Baseline Ecological Risk
Assessment Work Plan and Responses
to Agency Comments

Response to Agency Comments on Draft
HHRA Work Plan

Final Upstream Characterization Work
Plan and Response to Comments

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

8/7/09

10/23/09

N.A.

12/6/10

4/14/11
N.A.
5/2/11
5/13/11

6/1/11

8/1/11

8/1/11

EPA Notes
Communication Summary

Comments received and addressed in
Response to Comments on 8/8/09. Approved
by EPA.

Comments received by 10/12/09. Response to
Comments submitted on 10/21/09. Approved
by EPA.

Data report only.

EPA Comments received November 29, 2010.
TCEQ and Trustee comments received
December 6, 2010.

Additional comments received by 4/14/11.

EPA requested dioxin data from sediment
sampling.

Comments received by 5/2/11.
Comments received from Agency.

EPA approval of BERA Work Plan via email

TCEQ comments received 7/15/11. EPA
approval of HHRA Work Plan via email

TCEQ comments received 7/15/11. EPA
approval of Upstream Characterization Work
Plan
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JDG
Submittal
Date

8/20/11

8/29/11

9/15/11

2/8/12

4/18/12

JDG
Communication Summary

Request for approval to modify
compositing scheme in the Baseline
Ecological Risk Assessment Sampling
and Analysis Plan.

Notice of Payment of Future Response
Costs and Objection to Enforcement
Costs July 1, 2010 through June 30,
2011

Notice that on September 28, 2011 the
JDG will mobhilize to begin sampling
efforts in support of the Human Health
Risk Assessment Work Plan.

Upstream Characterization Data Report
submitted to EPA, TCEQ and Trustees

Final Sediment Transport Modeling
Report and the JDG Response to
Agency Comments on the Report

Table 1
Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA EPA
Date Communication Summary

9/20/11 EPA provides verbal approval

N/A

N/A

N/A Data report only.

Pending

Notes
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Project Schedule

Patrick Bayou Superfund Site

Patrick Bayou JDG RI/FS

ID | Task Name
o1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1L Q2 Q3 Q4
1 |AOC Executed
2 |Preliminary Site Characterization Report
8 |General RI Work Plan
16 |Data Evaluation
25 |Remedial Investigation v
26 General Rl Work Plan
33 Phase 1 RI Field Activities and Reporting
38 Phase 2 RI Field Activities and Reporting
43 Supplemental RI Field Activities and Reporting
46 Upstream Characterization Field Activities and Reporting L . 4
53 |Risk Assessment
54 BERA Work Plan 9
61 HHRA Work Plan
66 Risk Assessment Field Efforts
67 Risk Assessments
68 Prepare Draft Risk Assessments
69 Agency Review and Comment Cycles
70 Finalize and Submit Risk Assessments
71 Approval of Risk Assessments
77 |Feasibility Study
78 Sediment Transport Model and Report
79 Finalize and EPA Approval
80 RAM Technology Screening Memo
81 Prepare draft RAM Tech Screening Memo
82 Agency Review and Comment Cycles
83 Finalize and Submit RAM TS Memo
84 Approval of RAM TS Memo
85 Remedial Alternatives Memo
86 Prepare draft Remedial Alternatives Memo
87 Agency Review and Comment Cycles
88 Finalize and Submit RAM
89 Approval of RAM
90 Feasibility Study Report
91 Prepare FS Report
92 Agency Review and Comment Cycles
93 Finalize and Submit FS Report
94 Approval of FS
72 |Remedial Investigation Report
73 Prepare Draft RI Report
74 Agency Review and Comment Cycles
75 Finalize and Submit RI Report
76 Approval of RI Report
Task Project Summary === Inactive Milestone Manual Summary Rollup s Progress e —
Project: Patrick Bayou Split virivirnenoss  External Tasks Inactive Summary ———————1J Manual Summary P——  Split
Date: Tue 7/17/12
Milestone L 4 External MileTask Manual Task Ed  start-only
Summary PEIIIII===g Inactive Task ("] Duration-only Finish-only d
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